


### Change Order Form

<b>Contractor</b>	Advanced Pavement Maintenance, Ltd.	<b>PO#</b>	<b>ONE (1)</b>
<b>Date of Contract</b>			
<b>Today's Date</b>	September 9, 2021		
<b>Job #</b>			
<p>In regard to the above mentioned contract, Gray County hereby authorizes, and the contractor agrees, to the following work order changes:</p> <p>12 inch Lime Stabilization (Road Widening Area) - To the exposed subgrade we will add lime at a rate of 6%. The lime will be mixed and blended with the in place soil for a depth of 12 inches. The mixture will be processed and compacted to a minimum density of 95% within a moisture content range of +/- 2% and fine graded to proposed subgrade elevations.</p> <p>SUB - TOTAL ADD (Gray County portion) = \$16,128.00                  SUB - TOTAL ADD (Keystone portion) = \$9,472.00</p> <p>Additional charges for the above mentioned changes shall not exceed \$_____</p>			



Gray County Representative



Signature of Contractor



Date

September 9, 2021

Date